

*Revised*

*3/6/61*

*Valler JH*

*(1 copy to WHE)*

*file*

STAT

PROGRESS REPORT  
FOR  
JANUARY 1961  
ON THE  
ALUMINUM CONTAINERS  
CONTRACT 067-0111-9  
TASK ORDER 18

21 February 1961

During January, assembly of all the component parts of the outer body of the Aluminum  was completed. A prototype carriage for the box was shipped to the Project Officer and returned with several changes requested. These changes were then incorporated in the fabrication of a full fifty carriages. Following their completion, a complete box was again delivered for approval. The box was found to be generally satisfactory, however, a change was requested on the carriage, which should be completed during February.

STAT

At the same time we were requested to furnish this box, upon its return, to an independent facility for sound tests, before delivering any units. These tests are expected to be complete early in February.

FINANCIAL STATEMENT

Total Amount of Contract	\$ 2,831.00
Expenditures for January 1961	1,171.13
Total Expenditures to 31 January 1961	2,261.91
Balance of Contract	569.09

Expiration Date: 15 January 1961

*nc*